
E907 Drift Chamber Report

MIPP Collaboration Meeting
8 November, 2003



Installation Status
• Installation - Completed

•DC1, DC2, DC3, DC4 installed

•All PreAmps and Discriminators tested

• still needs testing of spare Discriminator cards

•~40 DC3 Discriminator cards still need fuse mods

•DC1, DC2, DC4 completely cabled

• DC3 still needs ¾ PreAmp cables

• DC3 still needs ¾ Discriminator cables

•DC1 & DC2/DC3 & DC4 Vthreshold Backplanes modified

•DC1, DC2, DC3, DC4 HV installed

•DC1, DC2, DC3, DC4 Gas working (temporary setup)



Installation Status - continued
•DC1 & DC2/DC3 & DC4 Discriminator towers installed

• Blowers all working/interlocked

• All towers properly fused

• Smoke detectors installed/interlocked

• Klixon (temperature monitoring) installed/interlocked



Installation Status - continued
•Installation – To Do

•Complete fusing of DC3 Discriminators

•Complete DC3 cabling

•Complete Vthreshold additional connection for DC4

•Run Vthreshold cables to porta-camps

•Install monitoring devices:

• -5.2V

• +10V

• Vthreshold

• Temperature

• Air flow

•Modify safety document











DC Readout
•Standalone worked successfully

•Significant progress integrating DCs with DAQ

•Significant progress in offline software

•BC/DC electronics mapping completed

•BC/DC geometry completed



DC Readout



Future Plans
•Continued work on DC readout

•Get BCs into readout

•Continued work on offline code

We should be ready for data taking within 1-2 weeks


